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A . P U R P O S E O F T H E P R O J E C T : 

A . l . Project Background. 

The proposed new courthouse will accomplish the following immediately needed 
improvements to the superior court and enhance its ability to serve the public: 

• Consolidate two unsafe, substandard, and overcrowded facilities that are 
in poor condition, and 

• Improve court operational efficiency, access to justice, and overall public 
service through consolidation of existing court facilities. 

The Imperial Superior Court facilities have significant security problems, many 
physical problems, numerous deficiencies with Americans with Disabilities Act 
(ADA) accessibility that prevent the court from operating in a safe and efficient 
manner The existing court facilities poorly serve the needs of the county and 
hinder the superior court's ability to provide services to the county residents. 

A.2. Facilities Replaced by This Project. 

Three existing facilities are affected by this project, and will be vacated once the 
new court facility is complete. The existing facilities are listed in Table 1. 

T A B L E 1 
Facilities Affected by Construction of New Courthouse 

Number of Existing Courtrooms 
Facility/Location Affected by this Project 

Jail Court, 
328 Applestill Road 2 
El Centro, C A 92243 

Brawley Court 
220 E . Main Street 1 
El Centro, C A 92243 

Valley Plaza Court 
1625 W. Main Street 1 
E l Centro, C A 92243 .. 

Total 
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A.3. Judicial Positions. 

Current and projected Judicial Position Equivalents (JPEs)' determine the number 
of courtrooms needed for this project. The table below provides information used 
to determine the need for this project, which includes four existing JPEs. As 
shown, this project does not include any new judgeships in either Assembly Bill 
(AB) 159 (Ch. 7 2 2 , Statutes of 2007)—which are authorized but unfunded—or 
the last group of 5 0 unauthorized and unfunded judgeships. 

T A B L E 2 

Current JPEs (Including Proposed New Judgeships) 

Proposed Last Basis for 
Location Current JPEs A B 159 50 Proposed Project 

New E l Centro Courthouse 4 0 0 4 

County wide 11.8 1 1 

In December 2 0 1 4 , the Judicial Council's Workload Assessment Advisory 
Committee presented a report titled " 2 0 1 4 Update of Judicial Needs Assessment 
and Proposed Revision to Methodology Used to Prioritize New Judgeships" to the 
Judicial Council. This assessment was approved by the council and became 
effective December 1 1 , 2 0 1 4 . The approved assessment includes allocation of the 
next 2 5 0 (of 2 7 0 total) needed new judgeships, which results in changes to the 
allocation used in scoping several of the current capital projects. 

The Imperial Superior Court is allocated two new judgeships not previously 
provided. One new judgeship is an AB 159 ; the second new judgeship is in the 
last group of 5 0 . This project is currently in the working drawings phase and the 
building and site have been designed to provide for a future addition to the two-
story building with two new court sets. It will cost more to build this addition in 
the future compared to including the space in the initial construction, however 
changing the scope now will delay the project. The project delay for a scope 
change and redesign is estimated to be one year. The court and Court Facilities 
Advisory Committee of the Judicial Council considered this information and 
decided not to include these additional new judgeships in the project as they may 
be located at other court facilities when authorized and funded. If they are needed 

' JPEs are defined as the total authorized judicial positions adjusted for vacancies, assistance rendered by the court 
to other courts, and assistance received by the court from assigned judges, temporary judges, commissioners, and 
referees 
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at the new criminal courthouse, a future building addition will be completed on 
the site area planned for an expansion. 

A.4. Funding Background. 

In FY 2009-10, per Chapter 10, Statutes of 2009 (SB 12, 2X), $2,683 million was 
appropriated for Acquisition. In FY 2011-12 pursuant to Chapter 10, Statutes of 
2009 (SB 12, 2X) $2,717 million was appropriated for Preliminary Plans. The FY 
2011-12 Budget Act appropriated $3,469 million for Working Drawings and the 
funding reverted on June 30, 2012. After a two-year pause due to a redirection of 
resources from the Immediate and Critical Needs Account (ICNA), and after 
incorporating reductions to the project requested by the Court Facilities Advisory 
Committee Cost Reduction Subcommittee, funding of $3,344 million for the 
Working Drawings phase was appropriated in the FY 2013-14 Budget Act and re-
appropriated in the FY 2014-15 Budget Act. 

A.5. Continuation Phase Proposal. 

This proposal requests approval to secure funds to begin the Construction phase 
of the project. The Site Acquisition phase was completed in December 2011. 
Preliminary Plans were delayed two years due to a redirection of resources from 
the ICNA but completed and approved by the State Public Works Board (SPWB) 
on April 10, 2015. The Working Drawings phase is scheduled to be completed in 
April 2016 and Construction is scheduled to begin in November 2016 once bonds 
have been sold. 

A.6. Construction Cost Reduction Subcommittee. 

This project underwent a pre-design review by the Courthouse Cost Reduction 
Subcommittee (CCRS) on May 8, 2013. The CCRS directed the project team to 
make changes to some program elements of the building. These changes were 
reflected in a project scope change which was approved by the SPWB on 
November 8, 2013 but were not included in the FY 14-15 Budget Act re-
appropriation for Working Drawings. This COBCP captures the changes related 
to the scope change. This project was reviewed and approved by the CCRS at 100 
percent schematic design on May 7, 2014, 50 percent design development on 
November 4, 2014, 100 percent design development on March 19, 2015. 
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A .7. Summary of Budget Adjustments (in thousands). 

The table below provides an overview of all project cost estimate adjustments 
included in this proposal, including escalation to the mid-point of construction. 

Phase ($ in thousands) Current Estimate Revised Estimate Net Change 

Acquisition $ 1.939 $ 1,939 $ 

Preliminary Plans $ 2,717 $ 2,717 $ 

Working Drawings $ 3,344 $ 3,344 $ 

Construction $ 39,605 $ 39,277 $ (328) 

Total Budget $ 47,605 $ 47,277 $ (328) 

B. R E L A T I O N S H I P T O T H E S T R A T E G I C P L A N 

The Judicial Council, as the policymaking body for the judicial branch, has the following 
responsibilities and authorities with regard to court facilities, in addition to any other 
responsibilities or authorities established by law: 

• Exercise full responsibility, jurisdiction, control, and authority as an owner would 
have over trial court facilities whose title is held by the state, including, but not 
limited to, the acquisition and development of facilities; 

• Exercise the full range of policymaking authority over trial court facilities, 
including, but not limited to, planning, construction, acquisition, and operation, to 
the extent not expressly otherwise limited by law; 

• Establish policies, procedures, and guidelines for ensuring that the courts have 
adequate and sufficient facilities, including, but not limited to, facilities planning, 
acquisition, construction, design, operation, and maintenance; 

• Allocate appropriated funds for court facilities maintenance and construction; 

• Prepare funding requests for court facility construction, repair, and maintenance; 

• Implement the design, bid, award, and construction of all court construction 
projects, except as delegated to others; and 

• Provide for capital outlay projects that may be built with funds appropriated or 
otherwise available for these purposes according to an approved five-year and 
master plan for each court. 
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The provision of this capital outlay request is directly related to the Judicial Council's 
strategic plan Goal VI : "Branch-wide Infrastructure for Service Excellence." By 
providing the trial courts with the facilities required to carry out the Judiciary's 
constitutional functions, the proposed project immediately addresses this goal, but it 
would further all of the Council's goals. The proposed project supports the Judicial 
Council's commitment to Coal 1: "Access, Fairness, and Diversity" and Coal IV: 
"Enhancing the Quality of Service and Justice" provided to the public. 

C. A L T E R N A T I V E S : 

C.l. Approve the construction of a new courthouse. 

Advantages: 

• This option provides a new, modem, and secure courthouse. 

• This option enhances the court's ability to serve the public, and enhance 
court services. 

• This project is ranked in the Critical Need priority group in the Trial Court 
Five-Year Infrastmcture Plan adopted by the Judicial Council in 2008, and 
consequently is one of the highest priority trial court capital-outlay 
projects for the judicial branch. 

C.2. Defer this project. 

Advantages: 

• This altemative has no advantages. 

Disadvantages: 

• This is an urgently needed project, delay will not allow the court to move 
from existing facilities that do not provide proper security, are 
overcrowded, and are in deteriorating physical condition. 
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D. R E C O M M E N D E D S O L U T I O N : 

The recommended option is Altemative 1 , constmction of a new courthouse. This 
option provides the best solution for meeting the court facility needs for the 
County of Imperial. 

The proposed project includes the design and constmction of a New El Centro 
Courthouse for the Superior Court of Califomia, County of Imperial. The project 
consolidates the criminal calendar in a secure four courtroom courthouse and will 
include court support space for court administration, court clerk, court security 
operations and holding, and building support space. Secure parking spaces for 
judicial officers will be provided immediately adjacent to the courthouse. Parking 
spaces for staff, visitors, and jurors will be located in a surface parking lot. 

The proposed new building will be approximately 47,680 BCSF. 

A 3.5 acre site was purchased to accommodate the new courthouse in the City of 
El Centro. 

3 . Basis for cost information. 

Estimated total project costs are based on the updated space program and updated 
cost estimate. 

4. Factors/benefits for recommended solution other than the least expensive 
altemative. 

The recommended option is Altemate I : Constmct a New Courthouse. This 
option provides the best solution for meeting the court facility needs for Imperial 
County. 

• This project replaces unsafe and physically deficient existing court-
occupied space and allows consolidation of court operations from three 
court facilities. 

• This project creates a modem, secure courthouse—to benefit all Imperial 
County residents—for the provisions of basic services heretofore not 
provided to county residents due to space restrictions. 

1. Which altemative and why? 

2. Detail scope description. 
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• This project is ranked in the Critical Need priority group in the Trial Court 
Five-Year Infrastructure Plan adopted by the Judicial Council in 2008, and 
consequently is one of the highest priority trial court capital-outlay 
projects for the judicial branch. 

5. Complete description of impact on support budget. 

Impact on the trial court and the Judicial Council's support budgets for FY 2016-
2017 will not be material. It is anticipated that this project will impact the Judicial 
Council and the trial court support budgets in fiscal years beyond the current year 
as certain one-time costs, lease or financing payments, and ongoing costs are 
incurred. In the long term, a new facility will be more efficient to operate due to 
improved systems and use of space. This will result in lower operating costs i f 
reviewed incrementally. Any operational cost savings that result from the new 
facility will be redirected to offset the ongoing facility operational costs of the 
new courthouse. 

The county facility payments established pursuant to Covemment Code Section 
70353 with the transfer of each county facility replaced by this project will be 
used to offset ongoing facility operations and maintenance costs of the new 
facility. 

6 . Identify and explain any project risks. 

Any construction project carries risk of increased scope due to discovery of 
unknown subsurface site conditions throughout the design and construction 
process that can alter the projected construction cost. These risks can be mitigated 
or minimized by concurrently developing a prioritized itemization of project 
features that can be reduced in scope, alternatively approached, or eliminated 
without affecting the building functionality. The list should be updated at the 
completion of each stage of the design process in connection with the preparation 
and review of the updated estimates. Some risk is inherent with transfer of real 
property from one entity to another, regarding schedule and ancillary 
appropriation timing for funds. Risk is always inherent in the construction and 
ownership of real property and improvements. Standard risk management 
procedures are used to control and/or delegate these risks. 

The risks associated with not developing a replacement court facility, as these 
facilities are going to transfer to the state, are equally compelling. Given the 
existing physical conditions, and practical limitations of improving the existing 
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facilities, these facilities will generate liabilities for the state the longer they 
remain unaddressed. 

7 . List requested interdepartmental coordination and/or special project approval 
(including mandatory reviews and approvals, e.g. technology proposals). 

Inter-agency cooperation will be required among state, county, and local 
jurisdictional authorities for successful completion of this new courthouse. The 
project has been reviewed and approved by the Public Works Board at the site 
selection phase, the site acquisition phase, and the preliminary plans phase. The 
working drawings will be reviewed by the State Fire Marshal for fire/life/safety, 
the Board of Community Corrections for compliance with corrections standards, 
and Division of State Architect for accessibility. 

E. C O N S I S T E N C Y W I T H G O V E R N M E N T C O D E S E C T I O N 6 5 0 4 1 . 1 : 

1 . Does the recommended solution (project) promote infill development by 
rehabilitating existing infrastructure and how? Explain. 

The recommended solution does not include the rehabilitation of existing 
infrastructure. 

2. Does the project improve the protection of environmental and agricultural 
resources by protecting and preserving the state's most valuable natural 
resources? Explain. 

The branch is committed to selecting sites with no or minimal impact to these 
resources by utilizing previously developed land with existing infrastructure. The 
Project Advisory Group determined that there were no previously developed sites 
that were suitable for this project. The site selected will ultimately be a portion of 
a countywide law and justice center campus. This project went through a 
thorough and responsible CFQA process. 

3. Does the project encourage efficient development patterns by ensuring that 
infrastructure associated with development, other than infill, support efficient use 
of land and is appropriately planned for growth? Explain 

The Judicial Council, in conjunction with the Project Advisory Group, developed 
site selection criteria that addressed proximity to public transportation, availability 
of existing infrastructure, and proximity and relationship to other land uses and 
current development patterns. Future growth has been taken into consideration 
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and future onsite expansion capability has been factored into the design of the 
project. 

The Project Advisory Group consists of representatives from the local court, the 
county (including personnel from county administration, district attorney, public 
defender, sheriff, probation department, etc.), the city (including personnel from 
city management, planning, and redevelopment agency), the local community, 
and local Bar Association. 
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Project Cost Summary 

Imperial New EI Centro Courthouse New Capital Outlay 

Date Estimated: 8/17/2015 

Prepared by: S. Blihovde 
Location: Imperial 

Project ID: 0000079 CCCI (Cost Estimate Basis): 5264 Sep-09 
Site - Building ID: 13-Gl CCCI (Basis for Adjustment): 6055 Jul-I5 

JCC Project Manager: K. Kurisaki Construction Start: 11/28/2016 
JCC Planner: B, Newman Construction End: 12/24/2018 

Project Description: 

2 

3 

4 

5 

6 

7 

8 

9 

10 

New courthouse building to be occupied by the Superior Court of Califomia, County of Imperial. The proposed project wi l l be located 

^ ^ on a new site in El Centro. The new courthouse is estimated to be approximately 47.512 building gross square feet (BGSF) in area with 

4 courtrooms. Parking for the facility w i l l be in a surface parking lot having 120 stalls and 5 secure spaces for jucicial officers. C M at 

Risk is the project delivety method expected for this project. 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

29 

30 

31 

32 

33 

34 

35 

36 

37 

38 

39 

40 

41 

42 

43 

44 

45 

46 

47 

48 

Cost Estimate Unit Cost Quantity Cost Remarks 

Construction Costs 

Off Site Improvements 1 LS $4,727,250 

Site Development 

Site Preparation 

Site Improvements include parking 

Surface Loading Area, Vehicle Sally Port 

Below Grade Loading/Service Area 

Site Utilities (Mechanical and Electrical) 

Site Security 

Other Site Construction 

N/A 

N/A 

N/A 

57.82 /sf 

$15.66 /sf 

5249,96 /sf 

56.67 /sf 

108.900 sf 

108,900 sf 

4.208 sf 

108.900 sf 

$851,598 

$1,705,374 

51.051,832 

5726.363 

Parking 

Surface Parking 

Secure Surface Parking 

N/A 

N/A 

Building Construction 

Superstructure & Shell 

Interiors 

Equipment and Vertical Transportation 

Mechanical and Electrical 

Insurance Savings' 

Unallocated Reduction" 

Unallocated Reduction^ 

$166.79 /sf 

589.92 /sf 

545,79 'sf 

5157.92 /sf 

47,512 sf 

47,512 sf 

47.512 sf 

47.512 sf 

57.924,526 

54.272.279 

52.175.574 

57.503.095 

-5618.758 

-$618,758 

-$6,187,578 

Construction Cost Subtotal $23,512,798 

Miscellaneous Construction Costs 

Fumilure. Fixtures & Equipment 

Data. Communications & Security 

$43.00 /sf 

$17.00 /sf 

47.512 sf 

47,512 sf 

$2,043,016 

$807,704 

Miscellaneous ConstnietioD Cost Subtotal $2,850,720 

Estimated Total Current Constnietion Costs $26,363,518 

Adjust CCCI from 5264 to 6055 53.961.539 

Market Conditions 29 months <& 0.00% $0 

Escalation to Start of Construction 17 months @ 0.42% $2,165,209 

Escalation to Midpoint 12 months 0.42% $1,637,509 

Contingency (Including Escalations) 5.00% $1,706,389 

Redirect Insurance Budget to "Other Project Costs"' -$729,481 

Estimated Total Construction Cost $35,104,683 

50 

51 

52 

53 

54 

55 

56 

57 

58 Footnotes: 

59 1) Insurance savings: per Dec. 2011 Judicial Council direction, reduce construction hard costs budget by 2% of current Construction Cost budget. 

60 2) Unallocated Reduction: per Dec. 2011 Judicial Council direction, reduce construction hard costs budget by 2% of current Construction Cost budget. 

61 
3) Unallocated Reduction: per April 2012 Judicial Council direction, reduce construction hard costs budget by >^ 10% of current Construction Cost budget; additional 
10% reduction directed by the Judicial Council in October 2012. for a net 20% reduction. 

62 4) BGSF reduced to 47,512 (from 53,983). 
5) Insurance budget, estimated at 2.25 percent for Owner Controlled Insurance Program "OCIP" moved to "Other Project Costs", estimated cost based upon 95% of the 

62 sum of Construction Cost Subtotal. FF&E. Data. Comm. & Security. CCCI. and escalation. 

63 
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Summary of Costs by Phase 

2 Imperial - New EI Centro Courthouse New Capital Outlay 

3 Date Estimated: 8/17/2015 

4 Prepared by: S. Blihovde 

5 Location: Imperial ; C C I (Cost Estimate Basis): 5264 Sep-09 

6 Project I D : 0000079 CCI (Basis for Adjustment): 6055 Jul-15 

7 Site - Building I D : 13-Gl Construction Start: I I /28 /20I6 

8 

9 

JCC Project Manager: K. Kurisaki Construction End: 12/24/2018 

10 Estimated Project Cost by Phase Study Acquisition Preliminary Working Construction Totals 

11 (S OOO's) Plans Drawings 

12 (S) ( A ) (P) (W) ( C ) 

13 Construction Costs 

14 Construction Costs (see prior page for detail) $26,364 $26,364 

15 Adjust CCCI $3,962 $3,962 

16 Market Conditions $0 $0 

17 Escalation to Start of Construction $2,165 $2,165 

18 Escalation to Midpoint $1,638 SI.6.38 

19 Contingency $1,706 $1,706 

20 Redirect Insurance Budget to "Other Project Costs"' -S729 -S729 

21 CoDStrucHon Costs Subtotal $0 $0 $0 $0 $35,105 $35,105 

22 Architectural and Engineering 

23 A&E Design Services S283 S1.561 S1.828 $892 $4,564 

24 Construction Inspection SO SO 

25 Bid Advertising. Printing and Mailing S87 $87 
26 A & E Fees Subtotal $0 $283 $1,561 $1,914 $892 $4,651 
27 Site Acquisition 

28 Purchase Price $1,509 $1,509 

29 Site Acquisition Subtotal $0 $1,509 SO $0 $0 $1,509 
30 Other Project Costs 
31 Special Consultants SO S149 SI69 $169 $487 

32 Gcotechnical Services & Land Surveying $0 S182 $68 $135 $385 
33 Program and Project Management SO S372 $423 $591 $1,386 
34 Materials Testing Laboratory SO $169 $169 
35 Inspection Services $338 $338 
36 Commissioning S149 S102 $101 $352 
37 Construction Management/DIR ' SO S186 S254 $676 $1,116 
38 CEQ A/Due Diligence/Miligation/Documcntation/Invest. S35 S92 $14 SO $141 
39 Property / Title / Escrow Appraisals $113 $113 
40 Site Acquisition Relocation Benefits $0 SO 
41 Legal Services $0 SO 
42 Peer Review $85 $85 
43 Constructibility/Value Review SO SO 
44 Minimum Code Review $91 $91 
45 Moving and Relocation Expenses SO 
46 Plan Checking S26 S225 $44 $295 
47 Post-Oecupancy Evaluation $74 $74 
48 Utility Connections/Pecs/Other SO $983 $983 
49 Other Project Costs Subtotal $0 $148 $1,156 $1,431 $3,281 $6,016 
50 SO 
51 A & £ Fees plus Other Project Costs Subtotal $0 $1,939 $2,717 $3,344 $4,173 $12,174 
52 $0 
53 Total Estimated Project Costs so $1,939 $2,717 $3,344 $39,277 $47,277 
54 

55 Less Funds Transferred -SI,939 -S2.7I7 -S4.656 
56 Less Funds Available not Transferred SO 
57 Carryover 

58 Balance of Funds Required SO SO 53,344 $39,277 $42,621 
59 Footnotes: 

60 1) Includes budget of $96,000 for DIR Charges for Wage and Labor Compliance Inspection fees, estimated at 1/4 of 1% of Total Construction Phase budget. 

61 2) OCIP Budget added to "Other Project Costs" ($729 thousand). 



JUDICIAL COUNCIL 
V OF CALIFORNIA 

r i r L K A I K ' N - \ N t l r R O M R A M S I 
Capital Outlay Cost. Funding, and Schedule Summary 

Imperial - New EI Centro Courthouse 

2 
3 
4 
5 
6 
7 
8 
9 

10 

11 This form provides a chronological history of the project. The initial column reflects the detail related to implementing the Budget Act or authorizing legislation. 
12 Subsequent columns reflect all reportable project phases listed in the schedule section 

Location: Imperial 
Project ID: 0000079 

Site - Building ID: [3-GI 
JCC Project Manager: K. Kurisaki 

Date Estimated: 8/17/2015 

Prepared by: S. Blihovde 

Estimate CCCI: 5264 

Projected CCCI: 6055 

Construction Start: 11/28/2016 

Construction End: 12/24/2018 

Requested Action: 

P W B / D O F Action Date: 

A 

C C C I 5142 

7/1/2009 

P 

C C C I 5270 

7/1/2010 

W 

C C C I 5394 

7/1/2011 

W 

C C C I 5780 

7/1/2013 

Scope Change 

C C C I 5804 

11/8/2013 

C 

C C C I 6055 

7/I/20I6 
C O S T S -Display new totals for each category. 

Study 

Acquisition 
Preliminary Plans 
Working Drawings 
Total Construction 
Equipment Phase (Group 2) 
Other 

$ 
$ 2,683 
$ 2,390 
$ 3.000 
$ 69,215 
$ 
$ 

$ 
$ 2.683 
$ 2,717 
$ 3.496 
$ 49.850 
$ 
$ 

$ 
$ 2.683 
$ 2,717 
$ 3,496 
$ 50,588 
$ 
$ 

$ 
$ 1.939 
$ 2,717 
$ 3.344 
$ 39.605 
$ 
$ 

$ 1.939 

$ 2.717 

$ 3.344 

$ 38.465 

$ 

$ 

$ 1.939 

$ 2.717 

$ 3,344 

$ 39,277 

Total Project Costs $ 77,288 $ 58,746 $ 59.484 $ 47.605 $ 46.465 $ 47.277 

Construction Detail - Must tic to total construction costs above. 

Contract 
Contingency 
A & E Costs 
Group 2 Equipment 
Agency Retained 
Other 

$ 62,883 
$ 2,803 
$ 1,077 
$ 
$ 

$ 2.452 

$ 43,955 

$ 2.198 

$ 892 

$ 

$ 

$ 2,805 

$ 44.658 

$ 2.233 

$ 892 

$ 

$ 

$ 2.805 

$ 33.698 
$ 1.722 
$ 892 
$ 
$ 

$ 3.293 

S 32,641 
$ 1.668 
$ 892 
$ 
$ 

$ 3.264 

$ 33,398 
$ 1.706 
$ 892 

$ 3.281 

Total Construction $ 69.215 $ 49.850 $ 50,588 $ 39,605 $ 38.465 $ 39.277 

FUNDING D A T A - Include all funding provided. For reversions and augmentations indicate EO number. 

Chapter / Item Must tie to Total Project Cost, above 

1-09-0250-301-3138 (2) 
1-09-0250-301-3138 (2) 
10-09-0250-801-3138 
33-11-0250-301-3138 (3) 
33-11-0250-301-3138 (3) 
20-13-0250-301-2138 
TBD-16-0250-301-0668 

Phase Amount Transferred Net Comments 

1-09-0250-301-3138 (2) 
1-09-0250-301-3138 (2) 
10-09-0250-801-3138 
33-11-0250-301-3138 (3) 
33-11-0250-301-3138 (3) 
20-13-0250-301-2138 
TBD-16-0250-301-0668 

A 
A 
P 

W 
W 

w 

c 

$ 2.683 
$ (744) 
$ 2.717 
$ 3.496 
$ (3.496) 
$ 3.344 
$ 39.277 

$ 1.939 

$ 

$ 2.717 

$ 

$ 

$ 3.344 

$ 

$ 744 
$ (744) 
$ 

$ 3.496 
$ (3.496) 
$ 

$ 39.277 

Total Funding $ 47.277 $ 8,000 $ 39.277 

S C H E D U L E - Include all project dates ( M M / D D / Y Y Y Y ) . 

Smdy Completion 
Acquisition Completion 
Start Preliminary Plans 
Preliminary Plan Approval 
Approval to Proceed to Bid 
Contract Award Approval 
Project Completion 

7/1/2008 
7/11/2011 
6/21/2011 
2/3/2012 

10/2/2012 
1/22/2013 
7/21/2014 

7/1/2008 
7/11/2011 
7/12/2011 
2/3/2012 

10/2/2012 
1/22/2013 
7/21/2014 

7/1/2008 
7/11/2011 
7/12/2011 
2/3/2012 

10/2/2012 
1/22/2013 
7/21/2014 

7/1/2008 
12/13/2011 

4/1/2013 
11/25/2013 
3/30/2015 
7/15/2015 
3/28/2017 

3/11/2011 
12/13/2011 
11/25/2013 
5/26/2014 
1/31/2015 
4/4/2015 

5/28/2017 

3/11/2011 
12/13/2011 
11/25/2013 
4/10/2015 
4/29/2016 

11/28/2016 
12/24/2018 

C O S T I N C R E A S E / D E C R E A S E 
Acquisition 
Construction 
CCCI 
Escalation 
Contingency 
Other 

$ (717) 
$ 42 
$ (2,741) 
$ (605) 
$ (14.521) 

$ 
$ 876 
$ (173) 
$ 35 
$ 

$ (744) 
$ (10.724) 
S 2.591 
$ (1.173) 
$ (511) 
$ (1.318) 

$ 
S (69) 
$ 113 
$ (1.125) 
$ (54) 
$ (5) 

$ 
$ 
$ 1.258 
$ (483) 
$ 38 
$ (1) 

Total Increase $ (18.542) $ 738 $ (11.879) $ (1.140) $ 812 



STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) Praj ID: 0000079 
FISCAL IMPACT WORKSHEET BU/Entlty: 0250 
Department Title: Judicial Branch Progarm ID 0165 
Project Title: Imperial County - New El Centro Courthouse COBCP #: 16-91-01 
Program Category: CRI Priority: 01 
Program Sut)category: MA/MI: MA 

Existing January 10 ApriM Mayl May 14 Special 
Authority Action Action Action Action Action Project Total 

FUNDING 
bu-ref-fund-eny-year ph action 
0250-301-3138-09-09 A BA 2,683 2,683 
0250-301-3138-09-09 A BA -744 -744 
0250-801-3138-09-10 P CA 2,717 1 1 2,717 
0250-301-3138-11-11 W BA 3,496 3,496 
0250-301-3138-11-11 W BA -3,496 -3,496 
0250-301-3138-13-13 W BA 3,344 3,344 
0250-301-3138-13-13 W RA -3,344 -3,344 
0250-301-3138-14-14 W RA 3,344 3,344 
0250-301-0668-16-16 C BA 39,277 39,277 

0 
0 
0 
0 
0 

TOTAL FUNDING 8,000 39,277 0 0 0 0 47,277 

PROJECT COSTS 0 
Study 0 
Acquisition 1,939 1,939 
Performance Criteria 0 
Preliminary Plans 2,717 ' ! 2,717 
Working Drawings 3,344 3,344 
Total Construction or Design-Build 39,605 -328 0 0 0 0 39,277 
Equipment (Group 2) 0 

TOTAL COSTS 47,605 -328 0 0 0 0 47,277 

CONSTRUCTION OR 
DESIGN-BUILD DETAIL 0 

Contract 33,698 -300 33,398 
Contingency 1,722 -16 1,706 
A&E 892 892 
Agency Retained 0 
Other 3,293 -12 1 1 3,281 

TOTAL CONSTRUCTION OR 
DESIGN-BUILD 39,605 -328 0 0 0 0 39,277 

FUTURE FUNDING 39.605 -39,605 0 d d — S 

SCHEDULE mm/dd/yyyy PROJECT SPECIFIC CODES 
Study Completion 3/11/2011 Pro] Mgmt D Location: state of California 

Acquisition Approval 12/13/2011 Budg Pack: Yes County: Imperial 

Start Preliminary Plans/Performance Criteria 11/25/2013 ProjCat CRI City: El Centro 

Preliminary Plan/Performance Criteria Approval 4/10/2015 Req Legis: No Cong Dist: 51 

Approval to Proceed to Bid 4/29/2016 Reg Prov: No SenDist 40 

Contract Award Approval 11/28/2016 SO/LA Imp: SO/LA Assm Dist: 80 

Project Completion 12/24/2018 



STATE OF CALIFORNIA 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) Proj ID: 
FISCAL DETAIL WORKSHEET 
Department Title: Judicial Branch 

Budget 
0000079 
BU/Entity: 

Progarm ID 

COBCP #: 

Priority: 

MA/MI: 

Year 2016-17 

0250 
0165 

Project Title: Imperial County - New El Centro Courthouse 

Budget 
0000079 
BU/Entity: 

Progarm ID 

COBCP #: 

Priority: 

MA/MI: 

16-91-01 ^ 
Program Category: CRI 

Budget 
0000079 
BU/Entity: 

Progarm ID 

COBCP #: 

Priority: 

MA/MI: 

01 y 
Program Subcategory: 

Budget 
0000079 
BU/Entity: 

Progarm ID 

COBCP #: 

Priority: 

MA/MI: MA 

Identify all items which hi into the categories listed below. Attach a detailed list if funding is included in this request. Provide descriptions and 
summary estimates for items for which you plan to request funding in the future. When possible, identify funding needs by fiscal year (BY*1 
through BY+4j. 

PROJECT RELATED COSTS COST TOTAL 
AGENCY RETAINED: 

TOTAL AGENCY RETAINED 0 
GROUP 2 EQUIPMENT 

TOTAL GR0UP2 EQUIPMENT 

IMPACT ON SUPPORT BUDGET COST TOTAL 
ONE-TIME COSTS 
Estimated for furniture, fixtures, equipment and security (court expense) TBD 
Estimated Moving Costs (court expense) TBD 

TOTAL SUPPORT ONE-TIME COSTS 0 
ANNUAL ONGOING FUTURE COSTS 
Estimated Janitorial and Security Costs (Court) TBD 
Estimated O&M (including Utilities), less County Facilities Payment offset 452 
Estimated AV, IT, Other (court expense) TBD 

TOTAL SUPPORT ANNUAL COSTS 452 
ANNUAL ONGOING FUTURE SAVINGS 

TOTAL SUPPORT ANNUAL SAVINGS 0 
ANNUAL ONGOING FUTURE REVENUE 

TOTAL SUPPORT ANNUAL REVENUE 0 



STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL O U T U Y BUDGET CHANGE PROPOSAL (COBCP) Proj ID; 0000079 
SCOPBASSUMPTIONS WORKSHEET BU/Entity: 0250 
Department Title: Judicial Branch Progarm ID 0165 
Project Title: Imperial County - New El Centro Courthouse COBCP #: 16-91-01 
Program Category: CRI Priority: 01 

Program Sut)category: M/VMi: MA 

Project Specific Proposals: For new projects provide proposed Scope language. For continuing projects provide ttie latest approved Scope 
language. Enter Scope language in ceil A110. 

ConcepUial Proposals: Provide a brief discussbn of proposal defining assumptions supporting the level of funding pro[X}sed by fiscal year in 
relation to outstanding need identiried for that fiscal year. (Also include scope descriptions forBY+1 through BY+4 in ceiiAHO). 
New courthouse building to be occupied by the Superior Court of Califomia, County of Imperial. The proposed project will be 
located on a new site near the existing county jail ( ICOE site). The new courthouse is estimated to he approximately 47,512 
building gross square feet (BGSF) in area with 4 courtrooms. 


